



GATEWAY ENGINEERS

100 MCMORRIS ROAD
PITTSBURGH, PA 15205-9401
412.921.4030 PHONE
855.634.9284 TOLL-FREE
412.921.9960 FAX

GatewayEngineers.com

July 6, 2018
C-12837-2018

TO: Mt. Oliver Borough Council
Rick Hopkinson, Borough Manager
Kathy Lee Connolly, Borough Secretary
John Michener, Public Works Supervisor
Kate Diersen, Solicitor

FROM: Kurt Todd, P.E., Borough Engineer
Jennifer J. Slagle, P.E., Project Manager

SUBJECT: July Engineers Report

C-30007- 2018 PAVEMENT MAINTENANCE PROGRAM

Gateway and the Borough staff continue to work with the utility companies to identify partnering that would be beneficial to the Borough for planning improvements and paving. Per our meeting in June, Columbia Gas currently plans to replace lines on Hays Avenue and School Way. Sherman Street, Moye Place, Koehler Street, Stamm Avenue, and Locust Street have been moved to 2019. Work is currently in progress.

The contract for the 2018 road program was bid and awarded to Mele and Mele in the amount of \$78, 847.40. A pre construction meeting was held on June 19th. We are waiting on the schedule from the contractor.

Pavement Technologies completed the rejuvenator application in May. We are verifyng the quantities for the final payment application.

C-30081-1800 SANITARY SEWER O&M

GENERAL

An overall repair list has been prepared incorporating previously outstanding repairs and proposed repairs from the 2017 CCTV. We met with the Borough to review all outstanding work and to discuss the scope of work to be included within the 2018 projects.

The sewer database is being updated as part of the ArcGIS Online system so that mapping and sewer database items will be available through the online application moving forward.

PREVENTATIVE MAINTENANCE

Mapbooks were provided to the Borough for their use in completing the Preventative Maintenance CCTV. Additional 24" x 36" mapping was requested and prepared for the Borough. The Borough utilized the SHACOG CCTV truck and cleaning equipment in June and submitted the preventative maintenance CCTV to Gateway for review and this work is currently being performed. The Borough is planning on utilizing the SHACOG CCTV truck and cleaning equipment again in August and September to complete the preventative maintenance.

SANITARY SEWER O&M CCTV

The 2018 CCTV contract has been bid through SHACOG, and State Pipe Services, Inc. was the low bidder. SHACOG is waiting for all participating communities to concur with the bid before awarding the contract to State Pipe Services, Inc.

Once the contract has been awarded, Gateway will coordinate with State Pipe Services, Inc. to set up a pre-construction meeting and field visit before any work begins.

SANITARY SEWER O&M REPAIRS

The 2018 excavation repairs were bid through SHACOG. Submitted bids were opened by SHACOG and Roto-Rooter Services Company was the low bidder. SHACOG is waiting for all participating communities to concur with the bid before awarding the contract to Roto-Rooter Services Company.

Once the contract has been awarded, Gateway will coordinate with Roto-Rooter Services to set up a pre-construction meeting and field visit before any work begins.

The lining repair quantities and maps were submitted to SHACOG for bidding, and Robinson Pipe Cleaning Company was the low bidder for Contract A – Spot Lining. SHACOG is waiting for all participating communities to respond with concurrence of the bid before awarding the contract to Robinson Pipe Cleaning.

Once the contract has been awarded, Gateway will coordinate with Robinson Pipe to set up a pre-construction meeting and field visit before any work begins.

SHACOG has decided to reject the bid from Insight Pipe Contracting, LLC for Contract B – MH-MH Lining in the amount of \$517,305.00 with a Borough share of \$9,136.25. Gateway previously recommended concurring with the rejection of the bid for this contract and SHACOG is waiting for all participating communities to respond in concurrence with rejecting the bid. SHACOG is hoping to get more competitive pricing by rebidding the project but has not provided a schedule for re-bidding the project as of yet.

C-30081-1802 SANITARY MANHOLE INSPECTIONS

There are no new updates on manhole inspections.

C-30081-1820 SANITARY SEWER CONSENT ORDER

Gateway will continue to work with 3 Rivers Wet Weather on Consent Order updates and agency coordination and communication. A new consent order is currently under negotiation due to the existing order expiring on June 1st. Updates from 3 Rivers Wet Weather regarding the new orders have been sent from the managers. Gateway will continue to update the Borough on the schedule and the development of the new orders and/or Corrective Action Plans.

C-30125-2017 INLET REPLACEMENT PROJECT

Soli Construction completed the repairs in this contract along with some additional repairs that were requested by the Borough. The final pay application has been sent to SHACOG for processing. Gateway and the Borough met with Columbia Gas. Columbia Gas will complete the paving restoration without a charge to the Borough.

C-30133-0003 BROWNSVILLE ROAD PAVING PROJECT

Gateway continues to work with Columbia Gas, PA American Water Companies, and their contractors to address the outstanding punchlist items for the paving of Brownsville Road. Gateway and Borough staff met with the contractors to discuss the cracking and are planning a follow up meeting in the upcoming weeks.

C-30133-0004 BROWNSVILLE ROAD STREETScape 300-500 BLOCKS

Gateway and the Borough Manager met with Penn DOT and the City of Pittsburgh to discuss the scope of this project. Anticipated costs, cost sharing, and the schedule will then be determined for utilization of the \$745,000 grant. This project has been on hold while we wait for the City to execute the partnering agreement. We are still waiting on the agreement form the City to move this project forward.

We will be submitting a Multimodal Transportation Fund Grant by the end of July as a backup plan in the event the grant issues with the City do not pan out.

Motion: To approve Resolution to Apply for Multimodal Transportation Grant for the sidewalk replacement for the 300-500 blocks of Brownsville Road, East Side.

C-30140-2018 SANITARY SEWER GRANTS

The Borough was awarded \$123,800 from the ALCOSAN Grow Program grant for the Middle Street Parking Lot. Gateway continues to work with the Manager to identify additional grant opportunities to move this project forward. We prepared and submitted a CITF Grant application for \$250,000 in February for a potential match for this project.

C-12837-2018 GENERAL

The Borough submitted the grant application to SHACOG for the CDBG grant (CD Year 44) for Ormsby Park Wall Project on November 8, 2017. The Borough was awarded \$20,000. We are working on a revised estimate for a reduced scope repair for the wall and submitted to SHACOG for acceptance.